Virginia Wireless E-911 Service Board
Monthly Status Report

CMRS Provider Name:

Nextel Partners, Inc

For period:

October 2002

Prepared by:

Pete Gaffney 425 576-3642

Request Proj./Actual | Phase | Request Proj./Actual | Phase 1 Deployment
PSAP Date Phase || Phase |l * | Solution | Date Phase Il | Phase Il * | Solution Status
Botetourt County Emergency Communciations Ctr. 09/19/02 12/27/02 CAS Phase | deployment in process
04/09/01 12/21/01 CAS 06/21/01 12/13/02 NCAS [Phase | Implemented. System functionality confirmed
Charlottesville-UVA-Albemarle City ECC w/Sprint in Oct02, Phase Il deployment has commenced.
City of Covington Emergency Dispatch 05/01/02 No sites RFS rec 5/1/02
Phase | Implemented. Awaiting PSAP equipment /
City of Roanoke Commun. 01/24/01 06/21/02 CAS 09/20/01 NCAS software upgrade in order to proceed with Phase I
City of Winchester 08/01/02 Selective Router not ready. RFS recv Aug 01
County of Lancaster No Sites
Page Cty -Emergency Operations Center 02/06/02 No Sites
Fluvanna County Sheriff's Office 09/26/02 02/01/03 CAS Phase | deployment in process
System functionality confirmed w/Sprint in Oct02, Phase Il
Frederick County - Dept. of Public Safety Commun. 07/20/02 06/22/01 12/20/02 NCAS deployment has commenced.
03/11/02 07/30/02 CAS 03/11/02 12/20/02 NCAS [Phase | Implemented. System functionality confirmed
Lynchburg Emergency Commun. Ctr. w/Sprint in Oct02, Phase Il deployment has commenced.
Madison County E911 No Sites
System functionality confirmed w/Sprint in Oct02,
Martinsville-Henry County 911 Communications Center 07/22/02 11/22/02 NCAS deployment has commenced.
Norton Police Dept. 08/01/02 No sites at this time. RFS recv Aug 01
System functionality confirmed w/Verizon in Oct02,
Pittsylvania County Dept of Emerg.Mgt. 07/01/02 11/22/02 NCAS deployment has commenced.
Radford City Police Dept. 07/31/02 10/23/02 CAS Implemented Phase |
Roanoke County Police Department 02/02/01 06/21/02 CAS Implemented Phase |
Rockbridge Regional Public Safety Commun. Ctr. 02/19/02 08/08/02 CAS Implemented Phase |
Phase | Implemented. Phase Il Implemented.
Salem Police Department 10/30/01 06/14/02 CAS 03/06/02 10/17/02 NCAS Additional test req'd to have PSAP accept.
Smyth County 04/19/02 10/22/02 CAS Implemented Phase |
Washington County Emergency Services 01/10/02 06/17/02 CAS Implemented Phase |
06/22/01 NCAS Awaiting PSAP equipment / software upgrade in order to

Winchester Commun. Ctr.

proceed
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